
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  WA0302 WOODCHESTER WATER PLANT GROUND STORAGE TANK REHABILITATION 
 
 
DESCRIPTION: Refurbishment of the existing Woodchester 
water plant .75 and .40 million gallon steel welded painted 
ground storage water tanks.  Work includes structural repairs 
and modifications as needed, blasting and proper removal of 
old coatings and repainting.  Design was funded in fiscal year 
2003, with construction deferred until fiscal year 2005, due to 
reprioritization of tank rehabilitation needs (South System 
Water Plant No. 2 - Ground Storage Tank No. 1 was 
determined to have a priority one rehabilitation rating) .   
 
PROJECT MANAGER:  
Pete Polito, Public Works Contract Administrator/Project 
Manager 
 
BUDGET SOURCE:  System Revenues  
                             
BUDGET AMOUNT: $35,000 (Engineering Services) 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual       
Preliminary Engineering             $  7,500              $9,500             
Design/Survey                              27,500 
          Total                                 $35,000 
 
Construction (FY 2004)            $450,000 
Contingency (FY 2004)            $  25,000 
 
CONSULTANT (S): Pate Engineers, Inc. 
 
CONTRACTOR (S): N/A 
 
 
COMPLETED PROJECT TOTAL:   
 

 
 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
PER                                                       03/03 – 05/03  N/A   03/03 
Design                                                   06/03 – 09/03  08/2003-3/2004 
Construction                                          FY 2004   FY 2005 
 
Schedule revised based on Preliminary Engineering Report and to allow for South Water System Water 
Plant No. 2 Ground Storage Tank 1 rehabilitation prioritization, which is being recommended for Fiscal 
Year 2004. 
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